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ESTIMATE RUN 09/21/2009

ESTIMATE SUMMARY 07:57:07

CONTID: C16806         ESTIMATE NO: 0005 PROG 2005

PCN: 16806-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PEDESTRIAN CROSSING IMPROVEMEN PERCENT TIME:

PROJECT NO: IMR600-320                    

PEDESTRIAN CROSSING IMPROVEMEN

NAME OF ROAD: 025A

PROJECT COUNTIES: DENVER

CONTRACTOR:

TECHNOLOGY CONSTRUCTORS, INC. PAY PERIOD ENDING 09/21/2009 DATE TIME STARTED 05/07/2009

5636 KENDALL COURT, UNIT A DATE LET 04/09/2009 DATE WORK BEGAN

 DATE AWARDED 04/16/2009 DATE TIME STOPPED 09/10/2009

 DATE CONTRACT EXECUTED 05/01/2009 DATE ACCEPTED 09/10/2009

ARVADA CO 80002-2730303/431-2961 DATE NOTICE TO PROCEED 05/07/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 387,409.09 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 237,053.00 NON-PARTICIPATING 17,926.90

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

71.01%

112,327.85

17,926.90

17,926.90

17,926.90

$

$

$

$

250.00

274,831.24

275,081.24

0.00

275,081.24

-3,555.80

0.00

271,525.44

0.00

AMOUNT DUE 271,525.44 17,926.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 17,926.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

40.0
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PCN: 16806-BID    ESTIMATE RUN 09/21/2009

PROJECT: IMR600-320                    ESTIMATE NO: 0005 07:57:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 NW UNIVERSITY & I25 DRAINAGE 

0005 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,121.00000 0.000 0.00

208-00070  
 

0010 TRASH GUARD SPECIAL 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

616-30499  
 

CAT 0200 $0.00 4,000.00CURRENT AMT 5,121.00 $$

CAT NO0201 SW UNIVERSITY & I 25 DRAINAGE 

0015 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,121.00000 0.000 0.00

208-00070  
 

0020 TRASH GUARD SPECIAL 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

616-30499  
 

CAT 0201 $0.00 4,000.00CURRENT AMT 5,121.00 $$

CAT NO0202 NE EVANS & I 25 INTERSECTION 

0025 REMOVAL OF SIDEWALK 68.000 68.000

SY  0.000 0.00

16.00000 68.000 1,088.00

202-00200  
 

0030 REMOVAL OF CURB AND GUTTER 126.000 126.000

LF  0.000 0.00

7.00000 126.000 882.00

202-00203  
 

0035 REMOVAL OF CONCRETE PAVEMENT 149.000 149.000

SY  0.000 0.00

26.00000 149.000 3,874.00

202-00210  
 

0040 SAWING CONCRETE (10 INCH) 259.000 259.000

LF  0.000 0.00

6.00000 259.000 1,554.00

202-05010  
 

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 50.000 50.000

CY  0.000 0.00

49.00000 50.000 2,450.00

203-00060  
 

0050 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 24.000 24.000

TON 0.000 0.00

24.00000 24.000 576.00

304-06009  
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PCN: 16806-BID    ESTIMATE RUN 09/21/2009

PROJECT: IMR600-320                    ESTIMATE NO: 0005 07:57:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 NE EVANS & I 25 INTERSECTION 

0055 GEOTEXTILE (WEED BARRIER) 143.000 143.000

SY  0.000 0.00

34.00000 143.000 4,862.00

420-00200  
 

0060 CONCRETE SIDEWALK (6 INCH) 60.000 60.000

SY  0.000 0.00

51.00000 60.000 3,060.00

608-00006  
 

0065 CONCRETE CURB RAMP 28.000 28.000

SY  0.000 0.00

108.00000 28.000 3,024.00

608-00010  
 

0070 CURB AND GUTTER TYPE 2 (SECTION II-B) 152.000 152.000

LF  0.000 0.00

19.00000 152.000 2,888.00

609-21020  
 

0075 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 188.000 168.000

SF  20.000 230.00

11.50000 188.000 2,162.00

627-30329  
 

CAT 0202 $230.00 26,420.00CURRENT AMT 26,420.00 $$

CAT NO0203 NW YALE & I 25 INTERSECTION 

0080 REMOVAL OF SIDEWALK 110.000 110.000

SY  0.000 0.00

16.00000 110.000 1,760.00

202-00200  
 

0085 REMOVAL OF CURB AND GUTTER 293.000 293.000

LF  0.000 0.00

7.00000 293.000 2,051.00

202-00203  
 

0090 REMOVAL OF ASPHALT MAT 284.000 284.000

SY  0.000 0.00

27.00000 284.000 7,668.00

202-00220  
 

0095 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 50.000 50.000

CY  0.000 0.00

49.00000 50.000 2,450.00

203-00060  
 

0100 AGGREGATE BASE COURSE (CLASS 6) 30.000 30.000

TON 0.000 0.00

27.00000 30.000 810.00

304-06000  
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PCN: 16806-BID    ESTIMATE RUN 09/21/2009

PROJECT: IMR600-320                    ESTIMATE NO: 0005 07:57:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 NW YALE & I 25 INTERSECTION 

0105 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 80.000 77.740

TON 0.000 0.00

115.00000 77.740 8,940.10

403-33841  
 

0110 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 30.000 29.070

TON 0.000 0.00

172.00000 29.070 5,000.04

403-34871  
 

0115 *EMULSIFIED ASPHALT (SLOW-SETTING) 40.000 40.000

GAL 0.000 0.00

2.50000 40.000 100.00

411-10255  
 

0120 GEOTEXTILE (WEED BARRIER) 125.000 125.000

SY  0.000 0.00

34.00000 125.000 4,250.00

420-00200  
 

0125 CONCRETE SIDEWALK (6 INCH) 80.000 80.000

SY  0.000 0.00

51.00000 80.000 4,080.00

608-00006  
 

0130 CONCRETE CURB RAMP 28.000 28.000

SY  0.000 0.00

108.00000 28.000 3,024.00

608-00010  
 

0135 CURB AND GUTTER TYPE 2 (SECTION I-B) 78.000 78.000

LF  0.000 0.00

16.00000 78.000 1,248.00

609-21010  
 

0140 CURB AND GUTTER TYPE 2 (SECTION II-B) 172.000 172.000

LF  0.000 0.00

19.00000 172.000 3,268.00

609-21020  
 

0145 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 90.000 60.000

SF  0.000 0.00

11.50000 60.000 690.00

627-30329  
 

CAT 0203 $0.00 45,339.14CURRENT AMT 46,104.00 $$

CAT NO0204 NW HAMPDEN & I 25 INTERSECTION 

0150 SIGN PANEL (CLASS I) 2.000 2.000

SF  0.000 0.00

20.00000 2.000 40.00

614-00011  
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PCN: 16806-BID    ESTIMATE RUN 09/21/2009

PROJECT: IMR600-320                    ESTIMATE NO: 0005 07:57:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0204 NW HAMPDEN & I 25 INTERSECTION 

0155 SIGN PANEL (CLASS II) 42.000 42.000

SF  0.000 0.00

24.00000 42.000 1,008.00

614-00012  
 

0160 STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 4.000 4.000

EACH 0.000 0.00

558.00000 4.000 2,232.00

614-01583  
 

CAT 0204 $0.00 3,280.00CURRENT AMT 3,280.00 $$

CAT NO0205 DRY CREEK SB RAMP TO I 25 RAMP METERING 

0165 REMOVAL OF GUARDRAIL TYPE 7 46.000 46.000

LF  0.000 0.00

57.00000 46.000 2,622.00

202-01170  
 

0170 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000

EACH 0.000 0.00

2,875.00000 1.000 2,875.00

210-00848  
 

0175 *RESET PEDESTAL POLE 2.000 1.000

EACH 0.000 0.00

1,610.00000 1.000 1,610.00

210-00858  
 

0180 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 40.000 9.080

TON 0.000 0.00

124.00000 9.080 1,125.92

403-00720  
 

0185 GUARDRAIL TYPE 7 (STYLE CD) 46.000 46.000

LF  0.000 0.00

142.00000 46.000 6,532.00

606-00730  
 

0190 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,360.000 1,060.000

LF  0.000 0.00

6.90000 1,060.000 7,314.00

613-01200  
 

0195 *PULL BOX (24"X36"X24") 3.000 3.000

EACH 0.000 0.00

690.00000 3.000 2,070.00

613-07023  
 

0200 *WIRING 1.000 0.000

L S 1.000 575.00

575.00000 1.000 575.00

613-10000  
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PCN: 16806-BID    ESTIMATE RUN 09/21/2009

PROJECT: IMR600-320                    ESTIMATE NO: 0005 07:57:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0205 DRY CREEK SB RAMP TO I 25 RAMP METERING 

0201 WIRING (SPECIAL) 1.000 1.000

L S 0.000 0.00

2,263.09000 1.000 2,263.09

613-10010  
 

CAT 0205 $575.00 26,987.01CURRENT AMT 34,501.09 $$

CAT NO0206 ROADWAY ALL SITES 

0205 REMOVAL OF PAVEMENT MARKING 254.000 254.000

SF  0.000 0.00

3.00000 254.000 762.00

202-00250  
 

0210 REMOVAL OF GROUND SIGN 2.000 2.000

EACH 0.000 0.00

173.00000 2.000 346.00

202-00810  
 

0215 POTHOLING 30.000 6.000

HOUR 0.000 0.00

165.00000 6.000 990.00

203-01597  
 

0220 TOPSOIL 10.000 6.000

CY  0.000 0.00

45.00000 6.000 270.00

207-00205  
 

0225 *GRAVEL BAG 100.000 15.000

LF  0.000 0.00

9.60000 15.000 144.00

208-00034  
 

0230 *CONCRETE WASHOUT STRUCTURE 5.000 3.000

EACH 0.000 0.00

400.00000 3.000 1,200.00

208-00045  
 

0235 *STORM DRAIN INLET PROTECTION 10.000 1.000

EACH 0.000 0.00

144.00000 1.000 144.00

208-00050  
 

0240 *SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

1,725.00000 1.000 1,725.00

208-00100  
 

0245 *EROSION CONTROL SUPERVISOR 70.000 6.000

HOUR 12.000 264.00

22.00000 18.000 396.00

208-00205  
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PCN: 16806-BID    ESTIMATE RUN 09/21/2009

PROJECT: IMR600-320                    ESTIMATE NO: 0005 07:57:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0206 ROADWAY ALL SITES 

0250 RESET GROUND SIGN 3.000 3.000

EACH 0.000 0.00

288.00000 3.000 864.00

210-00810  
 

0255 *DECIDUOUS TREE (2.5 INCH CALIPER) 184.000 184.000

EACH 0.000 0.00

375.00000 184.000 69,000.00

214-00225  
 

0260 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 31.000 31.000

EACH 0.000 0.00

317.00000 31.000 9,827.00

214-00508  
 

0265 *SOIL RETENTION BLANKET (SPECIAL) 50.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

216-00030  
 

0270 *CONSTRUCTION SURVEYING (HOURLY) 45.000 34.500

HOUR 0.000 0.00

105.00000 34.500 3,622.50

625-00001  
 

0275 *MOBILIZATION 1.000 0.551

L S 0.449 16,343.60

36,400.00000 1.000 36,400.00

626-00000  
 

0280 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

4,200.00000 1.000 4,200.00

626-01000  
 

0285 TRAFFIC CONTROL INSPECTION 22.000 22.000

DAY 0.000 0.00

55.00000 22.000 1,210.00

630-00007  
 

0290 TRAFFIC CONTROL MANAGEMENT 42.000 42.000

DAY 0.000 0.00

632.00000 42.000 26,544.00

630-00012  
 

0295 BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 2.700

EACH 0.300 34.50

115.00000 3.000 345.00

630-80335  
 

0300 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 8.100

EACH 0.900 52.20

58.00000 9.000 522.00

630-80341  
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PCN: 16806-BID    ESTIMATE RUN 09/21/2009

PROJECT: IMR600-320                    ESTIMATE NO: 0005 07:57:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0206 ROADWAY ALL SITES 

0305 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 17.100

EACH 1.900 110.20

58.00000 19.000 1,102.00

630-80342  
 

0310 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.500

EACH 0.500 29.00

58.00000 5.000 290.00

630-80343  
 

0315 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 57.600

SF  6.400 110.40

17.25000 64.000 1,104.00

630-80344  
 

0320 PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 0.000 0.00

1,150.00000 0.000 0.00

630-80355  
 

0325 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 1.800

EACH 0.200 69.00

345.00000 2.000 690.00

630-80358  
 

0330 DRUM CHANNELIZING DEVICE 75.000 45.000

EACH 5.000 85.00

17.00000 50.000 850.00

630-80360  
 

0335 TRAFFIC CONE 100.000 36.000

EACH 4.000 24.00

6.00000 40.000 240.00

630-80380  
 

0340 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0345 F/A PARTNERING 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0350 F/A FUEL COST ADJUSTMENT 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0355 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 16806-BID    ESTIMATE RUN 09/21/2009

PROJECT: IMR600-320                    ESTIMATE NO: 0005 07:57:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0206 ROADWAY ALL SITES 

0360 F/A EROSION CONTROL 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0365 F/A LANDSCAPE RESTORATION 20,000.000 2,017.590

F A 0.000 0.00

1.00000 2,017.590 2,017.59

700-70035  
 

CAT 0206 $17,121.90 164,805.09CURRENT AMT 266,612.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

620-00020  
 

CAT 0400 $0.00 250.00CURRENT AMT 250.00 $$

PROJECT TOTAL 17,926.90 $ 275,081.24CURRENT AMT 387,409.09 $$


